

Procurement Plan of Goods (GOB Fund) of SDAM OP for the FY 2020-2021

Ministry/Division		Ministry of Health & Family Welfare, Health Services Division															
Agency		Directorate General of Drug Administration (DGDA)															
Name of Operational Plan		Strengthening of Drug Administration & Management (SDAM)															
Procuring Entity & Code		Line Director-SDAM & 5-2715-5000 (Old), 224021021 (New)															
Package No	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost Tk (in lakh)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Contract Signing	Completion of Contract (Days)	Total Time (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Through Line Director-SDAM																	
GGP-1	Repair & Maintenance of equipment of National Control Laboratory including calibration & validation	Split	1 lot	OTM	LD-SDAM	GOB	45.00	Planned date		16/09/2020	26/09/2020	27/09/2020	28/09/2020	29/09/2020	5/10/2020	31/05/2021	260
GGP-2	Books & Journals	Split	2 lots	RFQ/ Direct purchase	LD-SDAM	GOB	5.00	Planned date		16/09/2020	26/09/2020	27/09/2020	28/09/2020	29/09/2020	5/10/2020	31/05/2021	260
GGP-3	Petrol & Lubricant		Lump-sum	Direct purchase	LD-SDAM	GOB	35.00	Planned date		16/09/2020	26/09/2020	27/09/2020	28/09/2020	29/09/2020	5/10/2020	31/05/2021	260
GGP-4	Computer Accessories	Split	2 lots	RFQ	LD-SDAM	GOB	10.00	Planned date		16/09/2020	26/09/2020	27/09/2020	28/09/2020	29/09/2020	5/10/2020	31/05/2021	260
GGP-5	Repair & Maintenance of Motor Vehicles	Split	As per Requirement	Direct purchase	LD-SDAM	GOB	3.00	Planned date		16/09/2020	26/09/2020	27/09/2020	28/09/2020	29/09/2020	5/10/2020	31/05/2021	260
GGP-6	Raw Materials for Drug Testing Laboratory for traditional medicines (Chemicals, Reagents and Media) and Laboratory Apparatus	Split	2 lots	OTM	LD-SDAM	GOB	15.00	Planned date		16/09/2020	26/09/2020	27/09/2020	28/09/2020	29/09/2020	5/10/2020	31/05/2021	260

Package No	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost Tk (in lakh)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Contract Signing	Completion of Contract	Total Time (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GGP-7	Awareness bulletin, awareness posters, newsletters on Pharmacovigilance (PV) & Rational Use of Drugs	Split	2 lots	RFQ/Direct purchase	LD-SDAM	GOB	5.00	Planned date		16/09/2020	26/09/2020	27/09/2020	28/09/2020	29/09/2020	5/10/2020	31/05/2021	260
GGP-8	Advertisement through print and electronic media on Pharmacovigilance (PV), Rational Use of Drugs (RUD), Model Pharmacy		Lump-sum	Direct purchase	LD-SDAM	GOB	25.00	Planned date									
Total							143.00										

অনুমোদিত

Major General Md Mahbubur Rahman
Director General 10 NOV 2020
Directorate General of Drug Administration
Government of the People's Republic of Bangladesh

Procurement Plan of Service (GOB Fund) of SDAM OP for the FY 2020-2021

Ministry/Division		Ministry of Health & Family Welfare, Health Services Division																
Agency		Directorate General of Drug Administration (DGDA)																
Name of Operational Plan		Strengthening of Drug Administration & Management (SDAM)																
Procuring Entity & Code		Line Director-SDAM & 5-2715-5000 (Old), 224021021 (New)																
Package No	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost Tk (in lakh)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Through Line Director-SDAM																		
RSP-1	Labour Wages (Salary for the Drivers) As per the direction of approved OP 8 drivers will be recruited through outsourcing method.	Number	1	OTM (Procurement of Non Consulting Service)	LD-SDAM	GOB	25.00	Planned date										
								Planned days										
								Actual date										
Total							25.00											

অনুমোদিত

Major General Md Mahbubur Rahman
Director General 10 NOV 2020

Directorate General of Drug Administration
Government of the People's Republic of Bangladesh


10 NOV 2020

Procurement Plan of Goods (RPA Fund) of SDAM OP for the FY 2020-2021

Ministry/Division			Ministry of Health & Family Welfare, Health Services Division									
Agency			Directorate General of Drug Administration (DGDA)									
Name of Operational Plan			Strengthening of Drug Administration & Management (SDAM)									
Procuring Entity & Code			Line Director-SDAM & 5-27/15-5000 (Old), 224021021 (New)									
SI No	Contract Package	Description of Goods	Unit	Quantity	Est. Unit Cost (in lakh taka)	Est. Cost (in lakh taka)	Procurement Method	Prior review/ Post review	Planned Date of Bid Opening	Planned Date of Contract Signing	Indicative Date of Delivery	Funding Source / Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
List of Laboratory Equipment for Drug Testing Laboratory, Chittagong												
1	RGL01	HPLC	Number	2	50.00	100.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
2		UV Spectrophotometer	Number	3	8.00	24.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
3		Flame Photometer	Number	1	30.00	30.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
4		Polarimeter	Number	1	20.00	20.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
5		Analytical Balance	Number	5	1.50	7.50	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
6		Top Loading Balance	Number	3	3.00	9.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
7		Disintegration Tester	Number	2	2.50	5.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
8		Tablet Hardness Tester	Number	2	10.00	20.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
9		Hot Air Sterilizer	Number	2	5.50	11.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
10		Oven	Number	3	2.50	7.50	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
11		Incubator	Number	2	4.50	9.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
12		Blast Furnace	Number	1	0.50	0.50	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
13		Heater		10	1.00	10.00						
14		Magnetic Stirrer with Heater	Number	4	1.00	4.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
15		Magnetic Stirrer		2	0.50	1.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
16		Refrigerator		2	1.00	2.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
17		Centrifuge Machine		2	4.00	8.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
18		Shaking Machine		4	2.50	10.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
19		Distillation Plant		1	6.00	6.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
20		Digital pH Meter		3	1.00	3.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
21		Zone Reader		2	10.00	20.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)

✓ + 2nd

8

11

SI No	Contract Package No	Description of Goods	Unit	Quantity	Est. Unit Cost (in lakh taka)	Est. Cost (in lakh taka)	Procurement Method	Prior review/ Post review	Planned Date of Bid Opening	Planned Date of Contract Signing	Indicative Date of Delivery	Funding Source / Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
22		Water Bath		4	1.50	6.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
23		Autoclave		2	8.50	17.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
24		Laminar Air Flow		2	5.00	10.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
25		Stability Chamber		1	32.00	32.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
26		Fire Alarm		5	0.20	1.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
27		Moisture Analyzer		1	3.50	3.50	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
28		Dehumidifier		4	0.25	1.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
29		Air Curtain		2	0.50	1.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
Total Laboratory equipment for Drug Testing Laboratory, Chittagong				78		379.00						

List of Laboratory Equipment for New Drug Testing Laboratory for Traditional Medicine, Dhaka

1	RGL02	HPLC(UPLC)	Number	3	50	150.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
2		UV/VIS Spectrophotometer	Number	2	8	16.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
3		Muffle Furnace	Number	1	5	5.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
4		Melting Point Apparatus	Number	1	4.5	4.50	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
5		Karl Fischer Autotitrator with printer	Number	1	11	11.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
6		TLC Set	Number	1	30	30.35	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
7		Analytical Balance with printer	Number	2	1.5	3.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
8		Digital PH Meter	Number	2	1	2.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
9		Pycnometer	Number	3	0.25	0.75	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
10		Viscometer	Number	2	4	8.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
11		Moisture Balance	Number	2	3.5	7.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
12		Disintegration Tester	Number	2	2.5	5.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
13		Dissolution Tester	Number	1	12	12.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)

0

5

2

AI

Sl No	Contract Package No	Description of Goods	Unit	Quantity	Est. Unit Cost (in lakh taka)	Est. Cost (in lakh taka)	Procurement Method	Prior review/ Post review	Planned Date of Bid Opening	Planned Date of Contract Signing	Indicative Date of Delivery	Funding Source / Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
14		Hot Water Bath	Number	2	1.2	2.40	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
15		FTIR	Number	1	21	21.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
Total Laboratory equipment for New Drug Testing Laboratory for Traditional Medicine, Dhaka				26		278.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)

List of Laboratory Equipment for Animal House under National Control Laboratory (NCL), Dhaka

1	RGL03	Cryocan	Number	1	2.5	2.50	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
2		Peristaltic Pump	Number	1	1.5	1.50	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
3		Stability Chamber 20-35°C	Number	1	4	4.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
4		Stability Chamber 30-35°C	Number	1	4	4.50	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
5		ELISA reader with plate Washer	Number	1	6.5	7.50	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
Total Laboratory Equipment for Animal House under National Control Laboratory (NCL), Dhaka			Number	5		20.00						

List of Furniture & Fixture for Drug Testing Laboratory, Dhaka

1	RGL04	Almirah (Steel)	Number	10	0.20	2.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
2		Steel Table (48" x 30" x 30")	Number	7	0.35	3.00	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
Total Furniture & Fixture for Drug Testing Laboratory, Dhaka				17		5.00						

List of Machineries and other equipment (AC, Digital Camera, Projector & Pointer) for Drug Testing Laboratory, Dhaka

1	RGL05	Air Condition (AC) Capacity: 2 ton.	Number	1	0.90	0.90	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
2		Air Condition (AC) Capacity: 1 ton.	Number	1	0.62	0.62	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)

Handwritten signature and initials in blue ink.

Sl No	Contract Package No	Description of Goods	Unit	Quantity	Est. Unit Cost (in lakh taka)	Est. Cost (in lakh taka)	Procurement Method	Prior review/ Post review	Planned Date of Bid Opening	Planned Date of Contract Signing	Indicative Date of Delivery	Funding Source / Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
3		Digital Camera	Number	1	0.30	0.30	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
4		Projector	Number	1	0.30	0.30	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
5		Presentation Pointer (Remote controlled)	Number	2	0.05	0.11	NCB/ICB		16/09/2020	15/12/2020	15/06/2021	RPA (GOB)
Tota Machineries and other equipment (AC, Digital Camera, Projector & Pointer) for Drug Testing Laboratory, Dhaka				6		2.23						
Grand Total						684.23						

স্বাক্ষরিত

Major General Md Manubur Rahman
Director General 10 NOV 2020
Directorate General of Drug Administration
Government of the People's Republic of Bangladesh

Procurement Plan of Works (RPA Fund) of SDAM OP for the FY 2020-2021																	
Ministry/Division		Ministry of Health & Family Welfare, Health Services Division															
Agency		Directorate General of Drug Administration (DGDA)															
Name of Operational Plan		Strengthening of Drug Administration & Management (SDAM)															
Procuring Entity & Code		Line Director-SDAM & 5-2715-5000 (Old), 224021021 (New)															
(in lakh taka)																	
Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost	Time Code for Process	Advertise Prequel (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WP-01	Repair and Renovation of National Control Laboratory (NCL), Dhaka	No	1	OTM/RFQ	HOPE	RPA	15.00	Planned Dates		15/10/2020	30/10/2020	06/11/20	13/11/2020	20/11/2020	27/11/2020		30/05/2021
								Planned Days									
								Actual Days									
Total							15.00										

স্বাক্ষর

Major General Md Manubur Rahman
Director General 19 NOV 2020
Directorate General of Drug Administration
Government of the People's Republic of Bangladesh

Procurement Plan of Service (RPA Fund) of SDAM OP for the FY 2020-2021

Ministry/Division		Ministry of Health & Family Welfare, Health Services Division																
Agency		Directorate General of Drug Administration (DGDA)																
Name of Operational Plan		Strengthening of Drug Administration & Management (SDAM)																
Procuring Entity & Code		Line Director-SDAM & 5-2715-5000 (Old), 224021021 (New)																
Package No	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost Tk (in lakh)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Through Line Director-SDAM																		
RSP-1	Seminar and Workshops on Pharmacovigilance (PV), Rational Uses of Drugs and drug related problems for the healthcare professionals (Doctors, Pharmacists and Nurses).	Number	3	Subscription Method	LD-SDAM	RPA	10.00	Planned date	Three Seminars/Workshops will be arranged by DGDA on Pharmacovigilance (PV), Rational Uses of Drugs and drug related problems for the healthcare professionals (Doctors, Pharmacists and Nurses) during the FY 2020-2021.									
								Planned days										
								Actual date										
Total							10.00											

অনুমোদিত

Major General Md Mahubur Rahman
Director General 10 NOV 2020

Directorate General of Drug Administration
Government of the People's Republic of Bangladesh

স্বাক্ষর

স্বাক্ষর